
CEI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS

Prepared for: Jackson County, FL

Prepared by: Alday-Howell Engineering, Inc.

Prepared on: 1/3/2023

For Project: Indian Springs Subdivision- Phase 2A Sewer 

NWFWMD Const. Grant Agreement No. 16-045 AHE # 18-023

Contractor: L & K Contracting, Inc.

Designer: Alday-Howell, Engineering Inspector: Jake Edenfield (850) 718-7233

Notice to Proceed: 6/28/2021 Award Date: 2/23/2021

Substantial Completion: 6/8/2022 Final Completion: 7/8/2022

The report is for the week of: Monday, 12/25/2022

The contractor performed the following operations this week. Sub work is noted in parenthesis:

Monday-

Tuesday-

Wednesday-

Thursday-

Friday-

Saturday-

Sunday-

Engineer's remarks/Pending issues:

Percent Project Complete: 78% Time Remaining (%): -67%

Invoiced to Date: $2,254,805.80 Weather days to date: 27

Original Contract Amount: $3,122,503.05

Change Order Amount Approved: -$70,779.80 Holiday days granted: 18

545

Remaining: $796,917.45 500

Days to Substantial Completion: 300 -200

Days to Final Completion: 330 -170

Approved: Eric Worrell, PE, Project Administrator (850-526-2040)

12/19/2022

Actual Days:

thru Sunday,

No work. Contractor's option.

No work. Contractor's option.

No work due to holiday. Holiday day granted.

Remaining to SC:

Days used with deduct:

No work due to holiday. Holiday day granted.

No work due to holiday. Holiday day granted.

No work. Contractor's option. 

No work. Contractor's option.

Remaining to FC:

1


